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AIRWAY FEASIBILITY STUDY  0.00  0.00
PBE04ST101

 468,197.00 468,197.00

DISTRICT3 0%

3 KIMLEY-HOR-001

Preparation of engineering feasibility study for proposed extension of Airway from Gateway Blvd. East 
to Delta.  Negotiating with Design Firm.  Report due February 25, 2005.  NO CONSTRUCTION 
PLANNED TO DATE.

AIRWAY PUMP STATION  0.00  0.00
PBE04FC101

 113,400.00 113,400.00

DISTRICT3 0%

2 RBM ENGRG-001 2/7/2005 4/28/2005

Installation of new emergency generator.  Engineering firm selection process begins on June 7, 2004.  
Expect to award contract to design form on August 3, 2004.

CEDAR GROVE P 11-12  0.00  0.00
PBE04ST106

 878,100.00 878,100.00

DISTRICT3 0%

3 CEA ENGINE-001 3/11/2005 12/1/2005

Street and drainage improvements on Alpha from Carolina to Tejas School gate and on Elder from 
Alpha to Sequoia.   Will be constructed with Cedar Grove project phases 10, and 11 -12.  Design 
Report delivered July 7th 2004.  Currently under review.

CEDAR GROVE P 1-9  0.00  0.00
PBE04ST107

 7,306,175.00 7,306,175.00

DISTRICT3 0%

3 CEA ENGINE-001 3/11/2005 12/1/2005

Street and drainage improvements on Ironwood from Wisteria to Wisteria, on Wisteria from Carolina to 
dead-end, on Aspen from Alpha to Wisteria, on Mango from Alpha to Wisteria, on Papaya from Alpha 
to Wisteria, on Cherry from Alpha to Wisteria, on Baywood from Alpha to Wisteria, on Alpha from 
Carolina to dead-end, and on Carolina from Alameda to Mimosa.  Design Report delivered July7th 
2004 and under review.

CEDAR GROVE PHS 10  0.00  0.00
PBE04ST105

 234,128.00 234,128.00

DISTRICT3 0%

3 CEA ENGINE-001

DESIGN ONLY of street and drainage improvements on Mimosa from Carolina to Durrill.  Construction 
dates not yet determined.  Design Report delivered July 7th 2004 and currently under review.
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HAWKINS ROW ACQUISITION  0.00  0.00
PBE04ST111

 1,000,000.00 1,000,000.00

DISTRICT3 0%

3

City match for right-of-way acquisition for TxDOT project involves street and drainage improvements 
on Hawkins from IH-10 to FM 76.  City-TxDOT agreement not yet approved.


